

Identifying and Managing Project Risk, 4th Edition
©2024 by Tom Kendrick

Table of Contents

Introduction

Chapter 1: Why Project Risk Management?
 The Risky Project
 Risk
 Opportunities and Risks
 Benefits of Project Risk Management
 Costs of Project Risk Management
 The Project Risk Management Process
 Anatomy of a Failed Project: The First Panama Canal Project

Chapter 2: Planning for Risk Management
 Project Selection
 Overall Project Planning Processes
 Defining Risk Management for the Project
 Risk Management Infrastructure for the Organization
 The PERIL Database
 A Second Panama Canal Project: Sponsorship and Initiation

Chapter 3: Identifying Project Scope Risk
 Sources of Scope Risk
 Defining Deliverables
 High-Level Risk Assessment Tools
 Setting Limits
 Work Breakdown Structure (WBS)

Other Scope-Related Risks

Documenting the Risks

Panama Canal: Setting the Objective

Chapter 4: Identifying Project Schedule Risk

Sources of Schedule Risk

Activity Definition

Estimating Activity Duration

Activity Sequencing

Document the Risks

Panama Canal: Planning

Chapter 5: Identifying Project Resource Risk

Sources of Resource Risk

Resource Planning

Staff Acquisition

Outsourcing

Effort Estimates Adjusted for Risk

Cost Estimates, Budgets, and Risk

Documenting the Risks

Panama Canal: Resources

Chapter 6: Managing Project Constraints and Documenting Risks

Analyzing Constraints

Managing Opportunities

Scope Modification

Resource Modification

Schedule Modification

Assessing Options and Updating Plans

Seeking Missing Risks

Creating a Risk Register

Panama Canal: Improving the Plan

Chapter 7: Quantifying and Analyzing Activity Risks

Qualitative and Quantitative Risk Analysis

Probability and Impact

Qualitative Risk Assessment

Quantitative Risk Assessment

Panama Canal: Risks

Chapter 8: Managing Activity Risks

Root-Cause Analysis

Categories of Risk

Selecting Risks to Address

Risk Response Planning

Dealing with Risk Causes

Implementing Preventive Ideas

Dealing With Risk Effects

Documenting Your Risk Plans and Risk Owners

Managing a Specific Risk

Bow-Tie Analysis for Documenting Risk Responses

Panama Canal: Risk Plans

Chapter 9: Quantifying and Analyzing Project Risk

Project-Level Risk and VUCA

Aggregating Risk Responses

Project Modeling and Simulations
Integrated Schedule/Cost Assessment
System Analysis
Critical Chain Considerations
Questionnaires and Surveys
Analysis of Scale
Project Appraisal
Scenario Analysis
Project Metrics
Financial Metrics
Panama Canal: Overall Risks

Chapter 10: Managing Project Risk
Project Documentation Requirements
Project Startup
Selecting and Implementing Project Metrics
Establishing Project Reserves
Managing for VUCA
Project Baseline Negotiation
Project Plan Validation
Specification Change Control
Panama Canal: Adjusting the Objective

Chapter 11: Monitoring and Controlling Risky Projects
Don't Panic
Applying the Plan
Project Monitoring
The Status Cycle

Project Archives
Managing Risk Reserves
Project Reviews and Risk Reassessment
Taking Over a Troubled Project
Panama Canal: Risk-Based Replanning

Chapter 12: Closing Projects

Project Closure
Project Retrospective Analysis
Panama Canal: Completion

Chapter 13: Program, Portfolio, and Enterprise Risk Management

Project Risk Management in Context
Program Risk Management
Portfolio Risk Management
Enterprise Risk Management
Panama Canal: Over the Years

Chapter 14: Conclusion

Choosing To Act
Managing Your Risks
Panama Canal: The Twenty-first Century

Appendix: Selected Detail from the PERIL Database

Scope Risks
Schedule Risks
Resource Risks

Acknowledgments